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PITTSFORD-BRANDON US 7 CORRIDOR 

PROJECT STATUS & CONSTRUCTION BUDGET 
 

 

Segment 1 

Preliminary Design is progressing. Expect to submit in March 2014. 

ROW Clear June 2016 

Construction 2017 – 2018 

$10,125,000 

 

Segment 2 

Currently in Preliminary Plan development. Expect to submit in January 2015. 

Construction 2023 – 2024 

$10,111,471 

 

Segment 3 

Preliminary Plans are complete. 

Currently in Historic Right-of-Way litigation. 

Jury Trial Scheduled for April 2014. 

ROW Plan Development to follow resolution of Historic ROW. 

Construction 2019 – 2020 

$13,688,910 

 

Segment 4 

Preliminary Plans are complete. 

Currently in Historic Right-of-Way litigation. 

Jury Trial Scheduled for April 2014. 

ROW Plan Development to follow resolution of Historic ROW. 

Construction 2021 – 2022 

$10,125,000 

 

Segment 6 

Locally Managed Project. 

ROW Plan development is underway. 

Municipality considering design changes. 

Construction 2016 – 2017 

$15,950,000 


